

Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
November 2024

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
		.

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$5,385,753.57 Current Month Expenditures: \$975,356.60 Cumulative Expenditures to Date: \$6,381,110.17
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$6,466,574.44 Current Month Expenditures: \$545,046.49 Cumulative Expenditures to Date: \$7,011,620.93
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$11,613,147.11 Current Month Expenditures: \$0.00 Cumulative Expenditures to Date: \$11,613,147.11

Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
November 2024

Yes	Contract No. E20-MDAD-03 Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDar) Services	Prior Expenditures: \$2,190,422.97 Current Month Expenditures: \$72,196.69 Cumulative Expenditures to Date: \$2,262,619.66
-----	--	--