

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 November 2021

Exhibit A – Procurement Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants (A/E) – Facility Design Services	Negotiation Meeting Dates: 05/25/2021,05/28/2021, 06/02/2021
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Reroofing and Lightning Systems Upgrade	Awarded at the September 1, 2021 Board of County Commissioners (BCC) meeting via Resolution No. R-807-21

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$1,468,827 Current Month Expenditures: \$1,229,770 Cumulative Expenditures to Date: \$2,698,597
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Reroofing and Lightning Systems Upgrade	Awarded at the September 1, 2021 BCC meeting via Resolution No. R-807-21