

Upcoming Projects for Advertisement, Bid/Award



For the Period 07/01/2022 to 01/01/2023

Contract Status: Future

Contract Reference/Project	Contract Name	Estimated Advertised Date	A	Estimated Proposals /Bids Due	Estimated Fee	Contract Manager	Contact Info	Contract Measures
CAPITAL IMPROVEMENT PROGRAM								
V043A-4	MIA CENTRAL TERMINAL TICKET COUNTERS, CONVEYORS & K-1 DOORS FOR TC12 thru TC17	3/23/2022	A	7/29/2022	\$15,395,928.00	M. Barrenechea	305-869-3351	SBE-CON Goal, 18.89%: SBE-G/S Goal 100% ; A 10% CWP Workforce Goal
T042B	BHS CROSSOVER CENTRAL AND SOUTH TERMINAL	7/22/2022		8/22/2022	\$3,975,275.00	R. Cabrera	305-869-3481	TBD
Y145A	HOMESTEAD GENERAL AVIATION (X51A) SECURITY PROJECT PHASE 2-LIGHTING, CAMERAS, ACCESS CONTROL	8/4/2022		9/5/2022	\$1,190,824.00	R. Lee	305-876-0764	SBE-60% Electrical MCC-9
AA005A	MIA Cc E, & E SATELLITE & DE CONNECTOR STUCCO & PAINTING, & LIGHTING PROTECTION, ADVGS DOORS/FRAMES/ACCESS CONTROL CAMERAS	8/8/2022		9/22/2022	\$17,280,026.00	C. Shojaie	305-869-5665	SBE-Con goal of 20.09% for approval
AA017A-1	MIA NORTH TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.1	8/9/2022		9/8/2022	\$3,767,035.00	V. Mendez	305-876-0779	TBD
D105C-1	MIA PARKING GARAGE STRUCTURAL REPAIRS-40 YEAR RECERTIFICATION	8/17/2022		9/28/2022	\$7,401,900.00	R. Lee	305-876-0764	TBD
AA136A	MDAD SECURITY CAMERA	9/13/2022		10/14/2022	\$4,796,841.00	L. Livesay	305-869-5819	TBD
AA018B	CC H GLAZING	9/15/2022		10/31/2022	\$12,219,624.00	A. Oporto	305-869-3876	TBD
AB040A	MIA NTD BAGGAGE HANDLING SYSTEM MODIFICATIONS TO THE INLINE CBIS (PROFESSIONAL SOLICITATION)	9/25/2022		11/26/2022	\$18,217,197.00	Garcia, Rey	305-869-5989	TBD
AA017B-2	MIA CENTRAL TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.2	10/20/2022		11/21/2022	\$2,754,575.00	J. Corral	305-876-8476	TBD

Printed: 7/7/2022 10:45:43 PM

Grand Total: \$128,321,203.00

A = Actual Advertise Dates

NOTE: Construction Budget Amounts are from Project Plans.

NOTE: For MDAD A/E, Concessions and Goods and Services, visit the following website: <https://www8.miamidade.gov/Apps/ISD/DPMWW/FutureSolicitations.aspx>

CONTRACT MEASURES:

BP = Bid Preference. NM = No Measures. SA = Set-Aside. SF = Selection Factor. SG = Subcontractor Goals. TSA = Trade Set-Aside.

TBD = To Be Determined. SBE-A/E = Small Business Enterprise-Architectural/Engineering. CSBE = Community Small Business Enterprise. CWP = Community Workforce Program.

DBE =Disadvantaged Business Enterprise. LSCR = Local Small Car Rental. LDB = Local Developing Business. SBE = Small Business Enterprise

Upcoming Projects for Advertisement, Bid/Award



For the Period 07/01/2022 to 01/01/2023

Contract Status: Future

P250A	MIA AIRPORT OPERATIONS CENTER(AOC) ROOM	12/21/2022		2/17/2023	\$19,153,687.00	L. Kamaruddin	305-869-1044	TBD
				Subtotal:	\$106,152,912.00			
MCC-9-18								
AA126A-1	NTD AA Ramp Level Restrooms Project EAST	5/25/2022	A	7/12/2022	\$2,456,901.00	M. Rodriguez	305-869-5530	MCC-9
AA126A-2	NTD AA Ramp Level Restrooms Project CENTRAL	5/31/2022	A	7/14/2022	\$2,767,965.00	M. Rodriguez	305-869-5530	MCC-9
AA126A-3	NTD AA Ramp Level Restrooms Project WEST	5/31/2022	A	7/21/2022	\$2,294,909.00	M. Rodriguez	305-869-5530	MCC-9
AA046A	MIA LOWER CC E AND SATELLITE E 3RD FLOOR APM PLATFORM ANNUNCIATION(SPEAKERS)	6/12/2022	A	7/12/2022	\$341,536.00	C. Garcia-Lynskey	305-876-8449	MCC-9
U010F-5	MIA SATELLITE E MECHANICAL AND ELECTRICAL EQUIPMENT REPLACEMENT GROUP No. 01-AHU#5 & AHU#6 RAMP LEVEL	6/15/2022		7/19/2022	\$149,094.00	C. Garcia-Lynskey	305-876-8449	MCC-9 Quick Response
T072E-1	MIA CBP OFFICE AT Cc E THIRD LEVEL	7/8/2022		8/8/2022	\$224,491.00	D. Mustafa	305-869-3905	TBD
T012A-3	MIA CC H GATES & INTERNATIONALIZATION-CC H STAIR DEMOLITION	7/12/2022		8/11/2022	\$1,724,067.00	Garcia, Rey	305-869-5989	MCC-9 Quick Response
X010A	OPF ENGINE RUN UP PAD	7/19/2022		8/9/2022	\$5,917,596.00	D. Mustafa	305-869-3905	TBD
T072B-3	LOWER CONCOURSE E 400 Hz GENERATOR ROOM UPGRADE	8/2/2022		9/5/2022	\$654,359.00	M. Freire	305-869-3471	MCC-9
AC007A	MIA BUILDING 3030 1ST FLOOR D-WING TENANT RELOCATION	8/22/2022		9/21/2022	\$1,483,223.00	J. Perez	305-869-3482	MCC-9
AC007B	SITA DEMOLITION AND RENOVATION	9/5/2022		10/5/2022	\$385,915.00	J. Perez	305-869-3482	TBD
T012A-2	MIA Cc H VGDS & Security System Upgrade	11/9/2022		12/9/2022	\$3,768,235.00	C. Shojaie	305-869-5665	TBD
				Subtotal:	\$22,168,291.00			

Printed: 7/7/2022 10:45:43 PM

Grand Total: \$128,321,203.00

A = Actual Advertise Dates

NOTE: Construction Budget Amounts are from Project Plans.

NOTE: For MDAD A/E, Concessions and Goods and Services, visit the following website: <https://www8.miamidade.gov/Apps/ISD/DPMWW/FutureSolicitations.aspx>

CONTRACT MEASURES:

BP = Bid Preference. NM = No Measures. SA = Set-Aside. SF = Selection Factor. SG = Subcontractor Goals. TSA = Trade Set-Aside.

TBD = To Be Determined. SBE-A/E = Small Business Enterprise-Architectural/Engineering. CSBE = Community Small Business Enterprise. CWP = Community Workforce Program.

DBE = Disadvantaged Business Enterprise. LSCR = Local Small Car Rental. LDB = Local Developing Business. SBE = Small Business Enterprise