Miami-Dade Aviation Department: Aviation Capital Program Report Summary of Changes December 2023

## Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

## **Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01  MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$2,539,263 Current Month Expenditures: \$13,557 Cumulative Expenditures to Date: \$2,552,820
Yes	Contract No. A19-MDAD-02  Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$3,014,035 Current Month Expenditures: \$207,623 Cumulative Expenditures to Date: \$3,221,658
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$9,524,378 Current Month Expenditures: \$418,605 Cumulative Expenditures to Date: \$9,942,983