

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 April 2024

**Exhibit A – Procurement Status – No Changes**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

**Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01  MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$3,152,993  Current Month Expenditures: \$814,357  Cumulative Expenditures to Date: \$3,967,350
Yes	Contract No. A19-MDAD-02  Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$4,415,636  Current Month Expenditures: \$294,805  Cumulative Expenditures to Date: \$4,710,441
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$10,782,899  Current Month Expenditures: \$0.00  Cumulative Expenditures to Date: \$10,782,899