

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 September 2021

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$630,520 Current Month Expenditures: \$736,434 Cumulative Expenditures to Date: \$1,366,955