Miami-Dade Aviation Department: Aviation Capital Program Report Summary of Changes February 2022

Exhibit A – Procurement Status - None

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Evacutiva Airport (TMP) Punyay	Prior Expenditures: \$3,935,884
	Miami Executive Airport (TMB) Runway Incursion Mitigation	Current Month Expenditures:
	incursion writigation	\$0.00
		Cumulative Expenditures to
		Date:
		\$3,935,884