

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
2022-2024 PROCUREMENTS				
2022 A/E PROCUREMENT				
1	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	PENDING A/E AWARD
2	AA017D	MIA Terminal Public Restrooms Modernization - Phase 2-5	\$ 85,531,646	PENDING A/E AWARD
3	AB040A	MIA NTD Baggage Handling System Modifications to the Inline CBIS	\$ 79,049,796	A/E PROCUREMENT
4	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications)	\$ 697,545,990	A/E PROCUREMENT
2022 CONSTRUCTION BIDS				
5	V043A-4	MIA Central Terminal E-H Ticket Counters - Ticket Counters Conveyor & K1 Doors for TC12 - TC17	\$ 15,395,928	BID & AWARD
6	V042A	MIA Employee Parking Garage (Park 6 Garage)	\$ 86,489,008	BID & AWARD
7	W099A	MIA North and Central Terminal Passenger Loading Bridges Phase 1 (12 PBBs)	\$ 20,752,493	BID & AWARD
8	T072E-1	MIA Lower Concourse E Third Level Sterile Corridor / MIA CBP OFFICES AT CC E THIRD LEVEL	\$ 228,175	BID & AWARD
9	X010A	OPF Engine Run Up Pad	\$ 4,477,010	BID & AWARD
10	Y145A	Miami-Homestead General Aviation (X51) Security Project Phase 2	\$ 1,190,824	BID & AWARD
11	T072B-3	Lower Concourse E 400 Hz Generator Room Upgrade	\$ 654,359	BID & AWARD
12	AC007A	MIA Building 3030 1st Floor D-Wing Tenant Relocation	\$ 1,084,693	BID & AWARD
13	AC040A	MIA Terminal Wide Two-Way Radio Communication System	\$ 8,380,275	BID & AWARD
14	D105C-IA	MIA Flamingo & Dolphin Garages Repairs and Upgrades - PH1 - 40 Year Re-Certification	\$ 7,118,456	BID & AWARD
15	V008F	Cc F Refurbishment - PC Air - 400hz Phase 2	\$ 6,968,538	BID & AWARD
16	P250A-1	MIA Cc D 3rd Floor Demolition	\$ 2,449,299	BID & AWARD
17	AA136A	MDAD Security Cameras Project	\$ 3,757,004	BID & AWARD
18	X009A	OPF Runway 9-27 Rehabilitation	\$ 31,742,748	CONTRACT DOCUMENTS
2023 A/E PROCUREMENTS				
19	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 28,821,629	A/E PROCUREMENT
20	BA061A	MIA Central Terminal Redevelopment Phase 1 (E-F Connector & Cc F Infill)	\$ 273,813,266	A/E PROCUREMENT
21	V008C	MIA Central Terminal Redevelopment Phase 2 (Checkpoint, Vertical Core, E-F TC, Roof Bump Up, T-Wide Facade)	\$ 279,147,861	A/E PROCUREMENT
22	T180B	MIA Concourse D West Extension - D60 Bldg. Expansion	\$ 470,034,148	A/E PROCUREMENT
23	T180D	MIA Concourse D West Extension - D60 Apron and Utilities	\$ 136,347,793	A/E PROCUREMENT
24	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT - 2022
25	AC053A	MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding	\$ 32,252,004	A/E PROCUREMENT - 2023
26	T072F-2	Lower Concourse E Glazing	TBD	A/E PROCUREMENT - 2023
27	U010F-2	MIA Satellite E Glazing	TBD	A/E PROCUREMENT - 2023
28	U010F-5	MIA Satellite E Mech and Electrical Equip Replacement - Group No. 03 (Remaining Ramp AHUs, and Full Electrical S	\$ 25,682,061	A/E PROCUREMENT - 2023
29	X035A	MIA Building 702 Apron & Airside Improvements (ON-HOLD)	\$ 56,509,326	A/E PROCUREMENT - 2023
30	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 18,042,123	A/E PROCUREMENT - 2023
31	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,518,117	A/E PROCUREMENT - 2023
32	AA058B	MIA Demolition Building 5A	\$ 10,161,325	A/E PROCUREMENT - 2023
33	AB016B-F	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phases 2-6	\$ 38,436,735	A/E PROCUREMENT - 2023
34	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT - 2023
35	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT - 2023
36	TBD	MIA F to G Connector	\$ 29,102,760	A/E PROCUREMENT - 2023
37	AA022A	TMB New ATCT	\$ 39,915,741	PLANNING
2023 CONSTRUCTION BIDS				
38	AC007B	MIA Bldg. 3030 SITA Demolition & Renovation	\$ 916,402	BID & AWARD
39	T012A-1 & 2	MIA Cc H Gates & Internalization - Cc H VGDS & Security Doors Upgrade	\$ 3,768,235	CONTRACT DOCUMENTS
40	AA017A-1	MIA North Terminal Public Restrooms Modernization Phase 1.1.1	\$ 5,399,331	CONTRACT DOCUMENTS
41	P250A	MIA Airport Operations Control (AOC) Room	\$ 25,003,771	CONTRACT DOCUMENTS
42	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications)	\$ 697,545,990	A/E PROCUREMENT
43	V008F	Cc F Refurbishment- 3rd Floor Restrooms	TBD	A/E PROCUREMENT
44	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	A/E PROCUREMENT
45	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 1,980,747	PENDING A/E AWARD
46	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment	\$ 899,285	PENDING A/E AWARD
47	T042C	MIA Central and South Terminal Bag Claim Optimization Phase 1 (CD#14 & 15)	\$ 3,526,921	PENDING A/E AWARD
48	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#11, 12 & 13)	\$ 4,601,654	PENDING A/E AWARD
49	U128A	MIA Central Terminal CCTV and Access Control	\$ 3,506,377	PENDING A/E AWARD
50	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 6,235,220	PENDING A/E AWARD
51	AB041A	MIA Building 3032 Replacement and New Building	\$ 27,299,025	PENDING A/E AWARD
52	D105C-I	MIA Flamingo & Dolphin Garages Repairs and Upgrades (Excludes Elevator Modernizarion)	TBD	PENDING A/E AWARD
53	V102A	OPF Customs Building Expansion-Remodeling	\$ 1,183,882	CONTRACT DOCUMENTS
54	AA018B	MIA Concourse H Glazing, Curtain Wall Assessment and Corrective Action	\$ 11,007,546	CONTRACT DOCUMENTS
55	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 3,895,585	CONTRACT DOCUMENTS
56	V008F	Cc F Refurbishment - Checkpoint Relocation Improvement Works	\$ 4,277,942	CONTRACT DOCUMENTS
57	V008F	Cc F Refurbishment - Access Control & Cameras Upgrades	\$ 6,654,949	CONTRACT DOCUMENTS
58	V008F	Cc F Refurbishment- Gates F4 Holdroom Structural repairs & F4, F6, F8 Rehabilitation	\$ 2,184,302	CONTRACT DOCUMENTS
59	AA058A	MIA Consolidated Office Complex (Finishes Cc D Landside Offices Relocation)	\$ 3,809,763	CONTRACT DOCUMENTS
60	W099B	MIA North and Central Terminal Passenger Loading Bridges Phase 2	\$ 121,413,697	CONTRACT DOCUMENTS
61	U010D-I	MIA Satellite E New Chiller Plant	\$ 28,383,260	CONTRACT DOCUMENTS
62	T072F-4	Lower Concourse E Electrical Equipment Replacement	\$ 2,195,034	CONTRACT DOCUMENTS
63	AC001A	MIA Central Base AOA Construction Gate	\$ 8,113,588	CONTRACT DOCUMENTS
64	V058A	EFSSO IVP14 (Near Gate D16)	\$ 1,197,585	CONTRACT DOCUMENTS
65	AA058C	MIA Finance Division Offices Relocation	\$ 9,450,781	CONTRACT DOCUMENTS
66	AA058D	Contract Administration Offices Relocation	\$ 979,569	CONTRACT DOCUMENTS
67	AB050A	MIA Building 3050 Demolition - South Terminal Enabling Project	\$ 3,685,463	CONTRACT DOCUMENTS
68	BA013A	MIA Security Checkpoint Equipment Replacement	\$ 53,824,693	BID & AWARD - 2023
69	BA027A	MIA Police / Fire Microwave Relocation	TBD	PLANNING
2024 A/E PROCUREMENTS				
70	Y118A	MIA RIM Hot Spot 4 (Corral Area) (Pending FAA evaluation and approval)	\$ 24,118,966	A/E PROCUREMENT - 2024
71	V038A	MIA GSE Facility for North Terminal	\$ 25,695,935	A/E PROCUREMENT - 2024
72	AC087A	MIA South Terminal Cc H Checkpoint Modifications	\$ 2,445,510	A/E PROCUREMENT - 2024
73	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	A/E PROCUREMENT - 2024

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
74	T072L	MIA Lower Concourse E FIS Renovations – Phase II	\$ 188,930,883	A/E PROCUREMENT - 2024
2024 CONSTRUCTION BIDS				
75	AA078A	MIA Terminal Wide Re-Roofing and Lightning Systems Upgrades	\$ 129,368,503	CONTRACT DOCUMENTS
76	AA054A	MIA Runway 9-27 Rehabilitation	\$ 47,881,775	A/E PROCUREMENT
77	U010F-5	MIA Satellite E Mech and Electrical Equip Replacement - Group No. 02 (AHU5, Second Level All AHUs & Rooftop All /	\$ 15,705,322	PENDING A/E AWARD
78	BA071A	MIA Central and South Terminal Bag Claim Optimization Phase3 (CD#08, 09 &10)	\$ 7,178,093	PENDING A/E AWARD
79	W125A/B	TMB South Apron Expansion / New Taxilane	\$ 16,760,748	PENDING A/E AWARD
80	T072F-2	Lower Concourse E Glazing	TBD	A/E PROCUREMENT - 2023
81	U010F-2	MIA Satellite E Glazing	TBD	A/E PROCUREMENT - 2023
82	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,518,117	A/E PROCUREMENT - 2023
83	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT - 2023
84	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT - 2023
85	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT - 2023
86	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	A/E PROCUREMENT - 2024
87	TBD	MIA F to G Connector	\$ 29,102,760	A/E PROCUREMENT - 2023
88	U023A	MIA South Terminal Smoke Evacuation Modifications	TBD	PLANNING

*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.

** Projects with construction estimate under \$5 M could be procured through MCC, or 7040, or 7360.