

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
2022-2024 PROCUREMENTS				
2022 A/E PROCUREMENT				
01	AA017D	MIA Terminal Public Restrooms Modernization - Phase 2-5	\$ 85,531,646	A/E PROCUREMENT - 2022
02	AC053A	MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding	\$ 32,252,004	A/E PROCUREMENT - 2022
03	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 28,821,629	A/E PROCUREMENT - 2022
04	AB040A	MIA NTD Baggage Handling System Modifications to the Inline CBIS	\$ 79,049,796	A/E PROCUREMENT - 2022
05	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	A/E PROCUREMENT - 2022
2022 CONSTRUCTION BIDS				
06	V043A-4	MIA Central Terminal E-H Ticket Counters - Ticket Counters Conveyor & K1 Doors for TC12 - TC17	\$ 15,395,928	BID & AWARD
07	V042A	MIA Employee Parking Garage (Park 6 Garage)	\$ 86,489,008	BID & AWARD
08	AC045A	MIA PASI Hardware System Upgrade (terminal & Concourses)	\$ 8,136,760	BID & AWARD
09	W099A	MIA North and Central Terminal Passenger Loading Bridges Phase 1 (12 PBBs)	\$ 20,752,493	BID & AWARD
10	T012A-3	MIA Concourse H Gates & Internationalization - CCH Vertical Circulation Core Modifications (Stairs)	\$ 1,724,067	BID & AWARD
11	AA005A	MIA Lower Cc E, E Satellite and DE Connector Stucco Replacement, Exterior Painting, Lightning Protection and VDG	\$ 21,614,444	BID & AWARD
12	AA046A	MIA Lower Cc E and Satellite E Third Floor APM Platform Annunciation System	\$ 214,340	BID & AWARD
13	T072E-1	MIA Lower Concourse E Third Level Sterile Corridor / MIA CBP OFFICES AT CC E THIRD LEVEL	\$ 228,175	BID & AWARD
14	AA126A-1	NTD AA Ramp Level Restrooms Project EAST	\$ 1,858,517	BID & AWARD
15	AA126A-2	NTD AA Ramp Level Restrooms Project CENTRAL	\$ 1,904,159	BID & AWARD
16	AA126A-3	NTD AA Ramp Level Restrooms Project WEST	\$ 2,058,110	BID & AWARD
17	X010A	OPF Engine Run Up Pad	\$ 4,477,010	BID & AWARD
18	Y145A	Miami-Homestead General Aviation (X51) Security Project Phase 2	\$ 1,190,824	BID & AWARD
19	T072B-3	Lower Concourse E 400 Hz Generator Room Upgrade	\$ 654,359	BID & AWARD
20	T042B	MIA BHS Central Terminal to South Terminal Crossover	\$ 3,975,275	BID & AWARD
21	U010F-5	MIA Satellite E Mechanical and Electrical - Group No. 01 (AHU#5, 6 temporary repair - breakroom renovation)	\$ 146,637	BID & AWARD
22	AC007A	MIA Building 3030 1st Floor D-Wing Tenant Relocation	\$ 1,084,693	BID & AWARD
23	AC040A	MIA Terminal Wide Two-Way Radio Communication System	\$ 8,380,275	BID & AWARD
24	D105C-IA	MIA Flamingo & Dolphin Garages Repairs and Upgrades - PH1 - 40 Year Re-Certification	\$ 7,118,456	BID & AWARD
25	V008F	Cc F Refurbishment - PCA-Air - 400hz Phase 2	\$ 6,968,538	BID & AWARD
26	T012A-1 & 2	MIA Cc H Gates & Internalization - Cc H VGDS & Security Doors Upgrade	\$ 3,768,235	CONTRACT DOCUMENTS
27	AA017A-1	MIA North Terminal Public Restrooms Modernization Phase 1.1.1	\$ 5,399,331	CONTRACT DOCUMENTS
28	AA136A	MDAD Security Cameras Project	\$ 3,757,004	CONTRACT DOCUMENTS
29	P250A	MIA Airport Operations Control (AOC) Room	\$ 25,003,771	CONTRACT DOCUMENTS
30	P250A-1	MIA Cc D 3rd Floor Demolition	\$ 2,449,299	BID & AWARD
31	X009A	OPF Runway 9-27 Rehabilitation	\$ 31,742,748	CONTRACT DOCUMENTS
32	BA027A	MIA Police / Fire Microwave Relocation	TBD	PLANNING
2023 A/E PROCUREMENTS				
33	T072F-2	Lower Concourse E Glazing	TBD	A/E PROCUREMENT - 2023
34	U010F-2	MIA Satellite E Glazing	TBD	A/E PROCUREMENT - 2023
35	U010F-5	MIA Satellite E Mech and Electrical Equip Replacement - Group No. 03 (Remaining Ramp AHUs, and Full Electrical S	\$ 25,682,061	A/E PROCUREMENT - 2023
36	X035A	MIA Building 702 Apron & Airside Improvements (ON-HOLD)	\$ 56,509,326	A/E PROCUREMENT - 2023
37	BA061A	MIA Central Terminal Redevelopment Phase 1 (E-F Connector & Cc F Infill)	\$ 273,813,266	A/E PROCUREMENT - 2023
38	V008C	MIA Central Terminal Redevelopment Phase 2 (Checkpoint, Vertical Core, E-F TC, Roof Bump Up, T-Wide Facade)	\$ 279,147,861	A/E PROCUREMENT - 2023
39	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 18,042,123	A/E PROCUREMENT - 2023
40	T180B	MIA Concourse D West Extension - D60 Bldg. Expansion	\$ 470,034,148	A/E PROCUREMENT - 2023
41	T180D	MIA Concourse D West Extension - D60 Apron and Utilities	\$ 136,347,793	A/E PROCUREMENT - 2023
42	V005A	MIA South Terminal Apron and Utilities Modification (Possible Design- Build)	\$ 75,138,433	A/E PROCUREMENT - 2023
43	X078A	MIA South Terminal Expansion East (New Gates) Phase 1 (Possible Design- Build)	\$ 350,076,509	A/E PROCUREMENT - 2023
44	AB049A	MIA Temporary South Terminal GSE Facility & 20th Street Modifications AOA (Possible Design- Build)	\$ 5,651,265	A/E PROCUREMENT - 2023
45	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,518,117	A/E PROCUREMENT - 2023
46	AA058B	MIA Demolition Building 5A	\$ 10,161,325	A/E PROCUREMENT - 2023
47	AB016B-F	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phases 2-6	\$ 38,436,735	A/E PROCUREMENT - 2023
48	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT - 2023
49	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT - 2023
50	AA022A	TMB New ATCT	\$ 39,915,741	PLANNING
2023 CONSTRUCTION BIDS				
51	BA013A	MIA Security Checkpoint Equipment Replacement	\$ 53,824,693	BID & AWARD - 2023
52	AC007B	MIA Bldg. 3030 SITA Demolition & Renovation	\$ 916,402	BID & AWARD
53	V102A	OPF Customs Building Expansion-Remodeling	\$ 1,183,882	CONTRACT DOCUMENTS
54	AA018B	MIA Concourse H Glazing, Curtain Wall Assessment and Corrective Action	\$ 11,007,546	CONTRACT DOCUMENTS
55	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 3,895,585	CONTRACT DOCUMENTS
56	V008F	Cc F Refurbishment - Checkpoint Relocation Improvement Works	\$ 4,277,942	CONTRACT DOCUMENTS
57	V008F	Cc F Refurbishment - Access Control & Cameras Upgrades	\$ 6,654,949	CONTRACT DOCUMENTS
58	V008F	Cc F Refurbishment- Gates F4 Holdroom Structural repairs & F4, F6, F8 Rehabilitation	\$ 2,184,302	CONTRACT DOCUMENTS
59	AA058A	MIA Consolidated Office Complex (Finishes Cc D Landside Offices Relocation)	\$ 3,809,763	CONTRACT DOCUMENTS
60	W099B	MIA North and Central Terminal Passenger Loading Bridges Phase 2	\$ 121,413,697	CONTRACT DOCUMENTS
61	U010A-1	MIA Satellite E Renovation - CC E STRUCTURAL REPAIRS	\$ 2,147,329	CONTRACT DOCUMENTS
62	U010D-I	MIA Satellite E New Chiller Plant	\$ 28,383,260	CONTRACT DOCUMENTS
63	T072F-4	Lower Concourse E Electrical Equipment Replacement	\$ 2,195,034	CONTRACT DOCUMENTS
64	AC001A	MIA Central Base AOA Construction Gate	\$ 8,113,588	CONTRACT DOCUMENTS
65	V058A	EFSO IVP14 (Near Gate D16)	\$ 1,197,585	CONTRACT DOCUMENTS
66	AA058C	MIA Finance Division Offices Relocation	\$ 9,450,781	CONTRACT DOCUMENTS
67	AA058D	Contract Administration Offices Relocation	\$ 979,569	CONTRACT DOCUMENTS
68	AB050A	MIA Building 3050 Demolition - South Terminal Enabling Project	\$ 3,685,463	CONTRACT DOCUMENTS
69	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 1,980,747	PENDING A/E AWARD
70	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment	\$ 899,285	PENDING A/E AWARD
71	T042C	MIA Central and South Terminal Bag Claim Optimization Phase 1 (CD#14 & 15)	\$ 3,526,921	PENDING A/E AWARD
72	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#11, 12 & 13)	\$ 5,379,127	PENDING A/E AWARD
73	U128A	MIA Central Terminal CCTV and Access Control	\$ 3,506,377	PENDING A/E AWARD
74	U010F-5	MIA Satellite E Mech and Electrical Equip Replacement - Group No. 02 (AHU5, Second Level All AHUs & Rooftop All	\$ 15,705,322	PENDING A/E AWARD
75	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 6,235,220	PENDING A/E AWARD

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
76	AB041A	MIA Building 3032 Replacement and New Building	\$ 27,299,025	PENDING A/E AWARD
77	D105C-I	MIA Flamingo & Dolphin Garages Repairs and Upgrades (Excludes Elevator Modernization)	TBD	PENDING A/E AWARD
78	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 1,980,747	PENDING A/E AWARD
79	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment'	\$ 899,285	PENDING A/E AWARD
80	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	A/E PROCUREMENT
2024 A/E PROCUREMENTS				
81	Y118A	MIA RIM Hot Spot 4 (Corral Area) (Pending FAA evaluation and approval)	\$ 24,118,966	A/E PROCUREMENT - 2024
82	V038A	MIA GSE Facility for North Terminal	\$ 124,201,776	A/E PROCUREMENT - 2024
83	T072L	MIA Lower Concourse E FIS Renovations – Phase II	\$ 188,930,883	A/E PROCUREMENT - 2024
2024 CONSTRUCTION BIDS				
84	AA078A	MIA Terminal Wide Re-Roofing and Lightning Systems Upgrades	\$ 129,368,503	CONTRACT DOCUMENTS
85	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	PENDING A/E AWARD
86	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	PENDING A/E AWARD
87	BA071A	MIA Central and South Terminal Bag Claim Optimization Phase3 (CD#08, 09 &10)	\$ 7,178,093	PENDING A/E AWARD
88	W125A/B	TMB South Apron Expansion / New Taxilane	\$ 16,760,748	PENDING A/E AWARD
89	AA054A	MIA Runway 9-27 Rehabilitation	\$ 47,881,775	A/E PROCUREMENT
90	U023A	MIA South Terminal Smoke Evacuation Modifications	TBD	PLANNING

*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.
 ** Projects with construction estimate under \$5 M could be procured through MCC, or 7040, or 7360.