

# Upcoming Projects for Advertisement, Bid/Award



For the Period 10/01/2021 to 03/01/2022

Contract Status: Future

Contract Reference/Project	Contract Name	Estimated Advertise Date	A	Estimated Proposals /Bids Due	Estimated Fee	Contract Manager	Contact Info	Contract Measures
<b>CAPITAL IMPROVEMENT PROGRAM</b>								
V042A	MIA EMPLOYEE PARKING GARAGE	10/8/2021		11/8/2021	\$85,785,338.00	J. Requejo	305-869-3303	TBD
V006A	DEMOLITION OF BUILDING 3039 AND RELOCATION OF EXISTING UTILITIES	10/15/2021		11/15/2021	\$4,455,543.00	J. Requejo	305-869-3303	47% SBD Goals
AA017A-1	MIA NORTH TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.1	10/19/2021		11/19/2021	\$3,767,035.00	V. Mendez	305-876-0779	TBD
AA017A-2	MIA NORTH TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.2	10/19/2021		11/19/2021	\$4,239,772.00	V. Mendez	305-876-0779	TBD
AA017B-1	MIA CENTRAL TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.1	10/19/2021		11/19/2022	\$2,711,818.00	J. Corral	305-876-8476	TBD
AA017B-2	MIA CENTRAL TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE 1.1.2	10/19/2021		11/19/2022	\$2,754,575.00	J. Corral	305-876-8476	TBD
V043A-4	MIA CENTRAL TERMINAL TICKET COUNTERS, CONVEYORS & K-1 DOORS FOR TC12 thru TC17	10/28/2021		12/15/2021	\$15,395,928.00	M. Barrenechea	305-869-3351	TBD
T072E-1	MIA CBP OFFICE AT Cc E THIRD LEVEL	11/18/2021		12/20/2021	\$162,858.00	D. Mustafa	305-869-3905	TBD
AA005A	MIA Cc E, E SATELLITE & DE CONNECTOR STUCCO & PAINTING, & LIGHTING PROTECTION, ADVGS DOORS/FRAMES/ACCESS CONTROL CAMERAS	11/23/2021		1/7/2022	\$17,280,026.00	C. Shojaie	305-869-5665	TBD
X010A	OPF ENGINE RUN UP PAD	11/25/2021		1/10/2022	\$4,477,010.00	R. Cabrera	305-869-3481	TBD
AA046A	MIA SATELLITE E APM SPEAKER	12/2/2021		1/13/2022	\$150,835.00	S. Negreira	305-869-3559	TBD
T012A	MIA Cc H GATES & INTERNATIONALIZATION-Cc H STAIR DEMOLITION	12/13/2021		1/27/2022	\$1,432,369.00	L. Kamaruddin	305-869-1044	TBD

Printed: 9/30/2021 6:43:47 PM

**Grand Total: \$173,162,592.00**

**A = Actual Advertise Dates**

NOTE: Construction Budget Amounts are from Project Plans.

NOTE: For MDAD A/E, Concessions and Goods and Services, visit the following website: <https://www8.miamidade.gov/Apps/ISD/DPMWW/FutureSolicitations.aspx>

**CONTRACT MEASURES:**

BP = Bid Preference. NM = No Measures. SA = Set-Aside. SF = Selection Factor. SG = Subcontractor Goals. TSA = Trade Set-Aside.

TBD = To Be Determined. SBE-A/E = Small Business Enterprise-Architectural/Engineering. CSBE = Community Small Business Enterprise. CWP = Community Workforce Program.

DBE =Disadvantaged Business Enterprise. LSCR = Local Small Car Rental. LDB = Local Developing Business. SBE = Small Business Enterprise

# Upcoming Projects for Advertisement, Bid/Award



For the Period 10/01/2021 to 03/01/2022

Contract Status: Future

AA126A-1	NTD AA RAMP LEVEL RESTROOMS PROJECT	1/5/2022		2/18/2022	\$1,972,753.00	M. Rodriguez	305-869-5530	TBD
AA126A-2	NTD AA RAMP LEVEL RESTROOMS PROJECT	1/5/2022		2/18/2022	\$1,940,930.00	M. Rodriguez	305-869-5530	TBD
AA126A-3	NTD AA RAMP LEVEL RESTROOMS PROJECT	1/5/2022		2/18/2022	\$2,008,691.00	M. Rodriguez	305-869-5530	TBD
V043A-5	MIA SOUTH TERMINAL TICKET COUNTERS, CONVEYORS AND K-1 DOORS FOR TC-12 THRU TC-17-NEW SOFFIT OVER CHECKPOINT 'H'	1/19/2022		2/21/2022	\$2,404,892.00	M. Barrenechea	305-869-3351	TBD
P250A	MIA AIRPORT OPERATIONS CENTER(AOC) ROOM	2/15/2022		4/15/2022	\$19,153,687.00	L. Kamaruddin	305-869-1044	TBD
P250A-1	MIA Cc D 3RD FLOOR DEMOLITION	2/15/2022		4/15/2022	\$2,029,470.00	L. Kamaruddin	305-869-1044	TBD
W064A	MIA Cc THRU F LIFE SAFETY UPGRADES (STAIRWELL)	2/18/2022		3/31/2022	\$149,072.00	N. Perez	3025-869-5875	TBD
Y145A	HOMESTEAD GENERAL AVIATION (X51A) SECURITY PROJECT PHASE 2-LIGHTING, CAMERAS, ACCESS CONTROL OPF ENGINE RUN UP PAD	2/28/2022		4/14/2022	\$889,990.00	R. Lee	305-876-0764	TBD
				<b>Subtotal:</b>	<b>\$173,162,592.00</b>			

Printed: 9/30/2021 6:43:47 PM

**Grand Total: \$173,162,592.00**

**A = Actual Advertise Dates**

NOTE: Construction Budget Amounts are from Project Plans.

NOTE: For MDAD A/E, Concessions and Goods and Services, visit the following website: <https://www8.miamidade.gov/Apps/ISD/DPMWW/FutureSolicitations.aspx>

**CONTRACT MEASURES:**

BP = Bid Preference. NM = No Measures. SA = Set-Aside. SF = Selection Factor. SG = Subcontractor Goals. TSA = Trade Set-Aside.

TBD = To Be Determined. SBE-A/E = Small Business Enterprise-Architectural/Engineering. CSBE = Community Small Business Enterprise. CWP = Community Workforce Program.

DBE =Disadvantaged Business Enterprise. LSCR = Local Small Car Rental. LDB = Local Developing Business. SBE = Small Business Enterprise