EXHIBIT A



Aviation Capital Program Report - Procurement Status

Contract Number: MDAD-CIP-V009A Contract Type: Invitation to Bid **District(s):** 01, 11 **D**: 10 Estimated Contract Amount: \$15,856,216.48 Contract Term: 609 Calendar Days to Resolution #: R-842-20 Status: Final Action Final Completion Substantial Completion 90 Calendar Days to Award Recommendation Date / COS Ends: 7/30/2020 **Advertisement Date / COS Begins:** 5/1/2020 Awarded Contract Amount: \$13,301,531.44 Accelerate Ordinance: Yes

OMB Project #: 2000001049 OMB Project Description: Rehabilitate runway 9-27 and construct run-up pad at Miami- Opa-Locka Airport; incursion mitigation option 2- Phase 1, expand south apron for a new taxi lane, upgrade security at Miami - Homestead General Aviation Airport; construct runway

mitigation hot spot 1 with Taxiway H- west extension to Threshold 9R at Miami construct a new 130-foot high Air traffic Control Tower and construct runway incursion

Executive Airport.

BCC Meeting Date: September 1, 2020 **BCC Committee Meeting:** N/A

Loc Project Name	Location(s): MIAMI EXECUTIVE AIRPORT me / Description: Miami Executive Airpo	EXECUTIVE AIF	Location(s): MIAMI EXECUTIVE AIRPORT Project Name / Description: Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM).	ay Incursion I	Mitigation (RIN	4).			MDC
Proposed Method of Award	Contract Measures Pre-Proposal Conference / Site Visit	Pre-Proposal Conference / Site Visit	Proposal Due Date	Selection Committee Appt. Date:	Evaluation Meeting Date:	Oral Presentation	1st Tier / Step 1 Selection 2nd Tier / Step 2 Selection Oral Presentation	Negotiations Meeting Date(s):	Final Action Outcome
Lowest Price / DBE- 13.79% Lowest Responsive, Responsible Bidder	DBE- 13.79%	Pre Proposal Conference- 5/11/2020	6/5/2020	N/A	N/A	N/A	N/A N/A	N/A	Contract Awarded

Comments:

Section 489.177, Florida Statutes Dade County Certificates of Competency must also hold Certificates of Registration issued by the State of Florida Construction Industry Licensing Board, pursuant to the provisions of the Florida Statutes; or 2) The Miami-Dade County Construction Trades Qualifying Board, pursuant to the provisions of Section 10-3 (a) of the Miami-Dade County Code. Holders of Miami-Summary of Minimum Experience & Qualifications: General Contractor: 1) The State of Florida Construction Industry Licensing Board, pursuant to the provisions of Section 489.115 of



D: 11

Aviation Capital Program Report - Procurement Status

Status: Final Action

Accelerate Ordinance: Yes

Contract Number: A19-MDAD-02 Contract Type: Notice to Professional Consultants (A/E) District(s): Various Estimated Contract Amount: \$22,055,000.00 Contract Term: Five (5) years Resolution #: R-22-22 Award Recommendation Date / COS Ends: 1/19/2022 Advertisement Date / COS Begins: 7/10/2020 Awarded Contract Amount: \$5,513,750.00

OMB Project #: 2000000094 and 2000000096 OMB Project Description: Renovate Concourse E to include interior, exterior and code requirement upgrades

to meet preconditioned air demands; and upgrade life safety features. Transportation Security Administration (TSA) approved processes; build new chiller plant Department of Homeland Security utilizing the latest technology and modified processing for inbound international passengers working in conjuction with the apron pavement in Concourse E's Satellite and Lower concourse; implement automated upgrade passenger loading bridges; replace automated people mover; rehabilitate

ticket counters; and repair MIA parking garage structure. Room (AOC); construct new employee parking garage; replace Concourse E through H Rehabilitate taxiway T and S; realign taxiway R; construct Airport Operations Control

BCC Meeting Date: 01/19/2022 **BCC Committee Meeting:** N/A

Firm(s) Awarded: Carty Architecture, LLC Leo A. Daly Company Stantec Consulting Services, Inc. EXP US Services, Inc.

Location(s): ALL AIRPORTS

Project Name / Description: Facility Design Services Ranked Firm Highest Method of Proposed Award DBE- 28.00% Conference / Site Visit 7/17/2020 Pre-Proposal: Pre-Proposal **Proposal Due Date** 9/23/2020 CSC memo substitution CSC memo was 09-25-Committee Appt. Date: on 02-08approved Original 20. The Selection was **Meeting Date: Evaluation Oral Presentation** N/A 03/10/2021 2nd Tier / Step 2 Selection Oral Presentation 1st Tier / Step 1 Selection 06/02/21 5/28/2021 and Meeting Date(s): 05/25/2021, Negotiations Awarded Contracts Final Action Outcome **MDC006**

Comments:

and/or designing airport facilities at major airport hubs Summary of Minimum Experience & Qualifications: It is preferred that the Prime consultant have a cumulative five (5) years of experience within the last twenty (20) years modifying



District(s): 06

Aviation Capital Program Report - Procurement Status

Status: Final Action

Resolution #: R-807-21

Accelerate Ordinance: Yes

Advertisement Date / COS Begins: 5/28/2020

Contract Number: A19-MDAD-01 Contract Term: 2555 Calendar Days/Seven (7) years **Award Recommendation Date / COS Ends: 9/1/2021**

Contract Type: Notice to Professional Consultants (A/E) Estimated Contract Amount: \$14,232,603.00

OMB Project #: 2000001043

Awarded Contract Amount: \$14,232,603.00

OMB Project Description: Replace roofing system for entire terminal-wide roof structure; upgrade terminal lighting protection systems; relocate tenants as required; replace passenger boarding bridges

and associated equipment at north and central terminals.

BCC Meeting Date: 09/01/202 **BCC Committee Meeting:** 07/13/2021

Location(s): MIA

Firm(s) Awarded: EXP U.S. Services, Inc

Project Name / Description: MIA Terminal Wide Re-roofing and Lightning System Upgrades

Summary of Minimum Experience & Qualifications: It is highly preferable for the Prime to have at least one of Consultant (RRC) certification 2 R	Comments: Awarded on Sept. 1, 2021 by the BCC via R-807-21.	Highest Ranked Firm SBE- Services 2.00%	osed od of ard	
um Experien	d on Sept. 1, 2	00%	Contract Measures	
ce & Qualific	2021 by the Bo	Pre-Proposal: 6/8/2020	Pre-Proposal Conference / Site Visit	
ations: It is highly p	CC via R-807-21.	9/2/2020	Proposal Due Date	
referable for		4/29/2020	Selection Committee Appt. Date:	
the Prime to h		4/29/2020 10/28/2020 N/A	Evaluation Meeting Date:	
nave at least one s			l Presentation	
staff member that has one of the following roof Registered Water Proofing		10/28/2020 N/A	1st Tier / Step 1 Selection 2nd Tier / Step 2 Selection Oral Presentation	
of Registered W		2/11/2021 and Contract 2/18/2021 Awarded	Negotiations Meeting Date(s):	
/ater Proofing		Contract Awarded	Final Action Outcome	
MDC	200)7		

Registered Exterior Wall Consultant (REWC)- individual certification 4. Registered Building Envelope Consultant (RBEC)- acquired by having the above three certifications Consultant certifications by the Roof Consultants Institute: 1. Registered Roof Consultant (RRC) certification 2. Registered Waterproofing Consultant (RWC)- individual certification 3. Summary of Minimum Experience & Qualifications: It is highly preferable for the Prime to have at least one staff member that has one of the following roof Registered Water Proofing



Aviation Capital Program Report - Procurement Status

Status: Final Action

Accelerate Ordinance: Yes

Contract Number: E20-MDAD-03 District(s): Various Contract Term: 5 years, plus one one-Resolution #: R-610-22 year option to renew **Award Recommendation Date / COS Ends: 7/7/2022** Advertisement Date / COS Begins: 4/23/2021

OMB Project #: N/A OMB Project Description: N/A

Contract Type: Notice to Professional Consultants (A/E) Estimated Contract Amount: \$8,298,193.75 Awarded Contract Amount: \$8,298,193.75

BCC Committee Meeting: 6/7/2022

Firm(s) Awarded: GPI Geospatial, Inc.

BCC Meeting Date: 7/7/2022

Location(s): ALL AIRPORTS

Project Name / Description: Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDAR) Services

	nS	Co	70	Hic	_
	mmary of I	Comments:		Highest	Proposed Method of Award
	Summary of Minimum Experience & Qualifications: N/A		100 - 1/0	SBE A&E- 2%	Contract Measures
	nce & Qualifi		04/30/2021	Pre-Proposal:	Pre-Proposal Conference / Site Visit
	cations: N/A			5/24/2021	Proposal Due Date
				5/12/2021 N/A	Selection Committee Appt. Date:
				N/A	Evaluation Meeting Date:
				N/A	Oral Presentation
			N/A	First Tier Part 1: 8/25/2021	1st Tier / Step 1 Selection 2nd Tier / Step 2 Selection Oral Presentation
				1/04/2022	Negotiations Meeting Date(s):
MDO	C00	08	2000	Contract	Final Action Outcome

Comments: