



MDC023



P.O. Box 123 552624
Miami, FL 33142-5564
www.iflyMIA.com

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 October 2024

Exhibit B – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

Exhibit C – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$4,109,826.22 Current Month Expenditures: \$1,275,927.35 Cumulative Expenditures to Date: \$5,385,753.57
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$6,407,059.90 Current Month Expenditures: \$59,514.54 Cumulative Expenditures to Date: \$6,466,574.44
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$11,613,147.11 Current Month Expenditures: \$0.00 Cumulative Expenditures to Date: \$11,613,147.11

Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
October 2024

Yes	Contract No. E20-MDAD-03 Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDar) Services	Prior Expenditures: \$1,976,211.11 Current Month Expenditures: \$214,211.86 Cumulative Expenditures to Date: \$2,190,422.97
-----	--	---