

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 January 2022

**Exhibit A – Procurement Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-02  Notice to Professional Consultants (A/E) – Facility Design Services	Comment Section - The four (4) PSA’s related to ISD Contract No. A19-MDAD-02 are pending Board approval.

**Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$3,273,257  Current Month Expenditures: \$662,628  Cumulative Expenditures to Date: \$3,935,884